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Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The projects listed on the attached chart totaling $566,000 received an allocation for construction
during the 1999-2000 fiscal year. The City of Red Bluff is requesting an extension to allow for
sufficient reviews and to resolve outstanding issues. The regional transportation planning agency
concurs.

RECOMMENDATION
The Department supports the requests.

SUMMARY AND CONCLUSIONS

The Commission allocated $566,000 in Fiscal Year 1999-2000 for projects on the attached list. To
date, the City of Red Bluff has been unable to award the contracts against the alocations. The
attachment shows the details of the projects and the delays that resulted in the extension requests.

Attachment
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Time Extension — Contract Award Deadline
Item 2.8b.(2) — Local Street and Road Projects

Extension Applicant/ Allocation Date Amount Local Agency Caltrans
Request Project/ Construction Allocated Award Extension Recommended
(# of months) PPNO Phase (thousands) Deadline Local Agency Reason for Delay Request Extension Date
6 City of Red Bluff 9/30/99 $ 196 9/30/00 Additional field and technical work was 3/30/01 3/30/01
required to resolve right-of-way issues
Jackson St., Brickyard pertaining to prescriptive rights, conflicting
Creek Bridge deeds and maps, and out-of-town and/or
Replacement deceased property owners. These
PPNO 2107 unforeseen delays combined with delays in

agreement processing make it necessary for
the City to request a 6-month extension.

6 City of Red Bluff 9/30/99 $ 304 9/30/00 Additional field and technical work was 3/30/01 3/30/01
required to resolve right-of-way issues
Jackson St., Reeds pertaining to prescriptive rights, conflicting
Creek Bridge deeds and maps, and out-of-town and/or
Replacement deceased property owners. These
PPNO 2106 unforeseen delays combined with delays in

agreement processing make it necessary for
the City to request a 6-month extension.

6 City of Red Bluff 9/30/99 $ 66 9/30/00 This project will be contracted and 3/30/01 3/30/01
constructed with PPNOs 2106 and 2107
Jackson St Rehab (see above requests for extension). The
PPNO 2108 rehab is on Jackson Street between the

Reeds Creek Bridge and the Brickyard
Creek Bridge. The rehab is delayed due to
the delays in the bridge projects, causing the
City to request a 6-month extension.
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